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Arundel Tidal Walls Phase 2 indicative timeline

Compound 
set up

Aug Sep Oct Nov Dec Jan Feb Mar Apr May

31 July 2023- Commencement on site

Sheet Piling Waling beam 
installation

Ground 
anchor 

installation

Capping and 
fender 

installation

Finishing 
works and 

demobilisation

11 September

Jack up barge delivery 
commences

22 Dec 2023–

2 Jan 2024

Christmas break

2 August

River Road 
compound 

set up

20 September

Jack up barge 
moved to 
working position

Late September

Piling commences

Late October

Piling finishes

Note – this is an indicative timeline and all dates are 
subject to change. Further updates will update this 
timeline as needed. 

Early April

Jack up barge 
removed from river
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