

TEAM2100

Canvey Island - Southern Shoreline Revetment Project Newsletter

Issue 25: 21 January 2025

Welcome!



Happy new year! Welcome to the twenty fifth edition of the newsletter for the Canvey Island Southern Shoreline Revetment Project.

This edition includes an update on the remaining work for the project, the latest progress made from site and details of how you can raise questions or give feedback regarding the project.

On page 3, you will find the latest working times for the project.

If you would like copies of future newsletter editions, please email: TEAM2100canveyrevetment@jacobs.com

Project web page shutdown

From spring this year, the work on the revetment will draw to a close. At the end of April 2025, the Canvey Island Southern Shoreline Project webpage will no longer be available. If you would like to copy any documents from the webpage, please do so before 17 April. The webpage can be found at: <https://consult.environment-agency.gov.uk/east-anglia-c-e/canvey-southern-shoreline-project/>

We will continue to send out the monthly newsletter. If you would like a copy, please email: TEAM2100canveyrevetment@jacobs.com

The Canvey Archive has information on their website and also publishes our project newsletters. The webpage is: CanveyIsland.org | [History & memories of a unique island community](#)

If you have a question for the project team you will still be able to reach us at the email address above, or you can call: 07751742117.

Progress from site

Over the past month we have:

- Commence the construction of a concrete capping beam to the steel sheet piles at Concord Beach. Continued the construction of the ramp.
- Continued construction of access track ramp at Chapman Sands.
- Continued with the installation of the new precast concrete beach access steps – construction of all remaining steps now ongoing.
- Continued the reinstatement of the landside embankment in the Chapman Sands phase.



Steel sheet pile wall – Concord Beach



Construction of Chapman Sands access ramp

In the coming months, we will:

- Finish the Chapman Sands phase, including landside reinstatement.
- Continue with the construction of the Chapman Sands access ramp.
- Continue with the construction of the new beach access ramp and concrete apron at Concord Beach.
- Continue with the construction of the remaining sets of precast concrete beach access step.

Chestnut fencing vandalism



The chestnut fencing installed at Leigh Beck has recently been vandalised. Please inform the project team if you notice anything suspicious.

The grass will take a few seasons to fully grow and needs ongoing care. We are monitoring growth, managing weeds, and ensuring soil health. Please avoid walking on these areas as it hinders regrowth and causes delays. These areas are crucial for developing a self-sustaining ecosystem.

Latest project timeline

We are currently on track to finish our work on the embankments by this summer. Below is the latest timeline which outlines the dates for the remaining work.

We would like to thank you for your cooperation and patience during the works.

TEAM2100

Work phases



Thorney Bay
All works complete and full public access

Labworth Café
All works complete and full public access

Concord Beach
Western and Eastern Tidal, Pool including Concord Beach, closed from September 2024 until Spring 2025

Eastern Esplanade
Works ongoing, closed until September 2025

Leigh Beck
All works complete and full public access

Chapman Sands
Marine Parade Haul Road required until October 2024

Concord Beach phase

Riverside revetment works
September 2024 - May 2025
Landside reinstatement – July 2025

Chapman Sands phase

Riverside revetment works
November 2023 - Winter 2024
Landside reinstatement – January 2025

Eastern Esplanade phase

Riverside revetment works
March 2024 - June 2025
Landside reinstatement- September 2025

We welcome your feedback

We welcome your questions and comments on the project. We received the following positive comment from a Canvey resident just before Christmas: **“This revetment undertaking represents detailed planning behind the scenes, skilled engineering on the ground, strict cost and budgeting control and good listening communication with stakeholders, residents and passers-by. As a lay person observing the work being done, my feeling is that the project is performing as well as is humanly possible on all of these fronts and necessary compositional facets.”**

We hold a drop-in session on the first Wednesday of every month at Sue’s Café from 11am-12noon. If you have a comment or question about the project, please feel free to drop in.

Safety on site

We are committed to providing a professional service to those we work with. In return, we ask that members of the public respect staff in any interactions that take place. Damage to site equipment or thefts can cause delays to the completion of the programme. If you see or hear anything suspicious, please contact the police and the site team emergency Balfour Beatty 24-hr helpline number using the details below:

0800 121 4444 or help@balfourbeatty.com.

Have you signed up for flood warnings?

These warn for the risk of flooding from rivers and sea, giving you time to prepare. You’ll be alerted by phone, email or text when flooding is expected.

There are three levels of flood warning:



Prepare for flooding



Flooding of homes/ businesses is possible



Deep fast flowing water. Risk to life

Sign up online @ www.gov.uk/flood
Or by phoning **Floodline**: 0345 988 1188
Or textphone: 0345 602 6340



Planned working hours

Please find below the planned working hours, locations and the compounds used. This will also involve operations on the landward side of the defence to support movement of materials. **Key: NCH** - Normal Construction Hours (08:00 to 18:00), **NWD** – Non-Working Day (Weekends and Bank Holidays), **SC1 - Satellite Compound 1**, Fisherman's Corner, Western Esplanade, SS8 0AY, **Main Compound** - Adjacent 287 Eastern Esplanade, SS8 7PQ.

Day	Date	Extended working hours	Compounds used during extended hours	Work types to be carried out during extended hours	Project phase involved in extended hours
Wednesday	22/01/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	23/01/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	24/01/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	25/01/2025	NWD	N/A	N/A	N/A
Sunday	26/01/2025	NWD	N/A	N/A	N/A
Monday	27/01/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	28/01/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	29/01/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	30/01/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	31/01/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	01/02/2025	NWD	N/A	N/A	N/A
Sunday	02/02/2025	NWD	N/A	N/A	N/A
Monday	03/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	04/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	05/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	06/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	07/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	08/02/2025	NWD	N/A	N/A	N/A
Sunday	09/02/2025	NWD	N/A	N/A	N/A
Monday	10/02/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	11/02/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	12/02/2025	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	13/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	14/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	15/02/2025	NWD	N/A	N/A	N/A
Sunday	16/02/2025	NWD	N/A	N/A	N/A
Monday	17/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	18/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	19/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	20/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	21/02/2025	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach

Subject to change due to weather conditions