

## Canvey Island Southern Shoreline Revetment Replacement

Please find below the planned working hours for the shoreline revetment replacement works, their location and the compounds used.

Please note that this will also involve operations on the landward side of the defence to support movement of materials.

Where we carry out works during normal construction hours, we could be anywhere within the project's scope.

Day	Date	Extended Working Hours	Compounds Used during extended hours	Work Types to be carried out during extended hours	Project phase involved in extended hours
Monday	19/06/2023	From 06:00	SC1, Main Compound	Revetment	Thorney Bay, Leigh Beck
Tuesday	20/06/2023	From 06:00	SC1, Main Compound	Revetment	Thorney Bay, Leigh Beck
Wednesday	21/06/2023	From 06:00	SC1, Main Compound	Revetment	Thorney Bay, Leigh Beck
Thursday	22/06/2023	From 06:00	SC1, Main Compound	Revetment	Thorney Bay, Leigh Beck
Friday	23/06/2023	From 06:00	SC1, Main Compound	Revetment	Thorney Bay, Leigh Beck
Saturday	24/06/2023	NWD	N/A	N/A	N/A
Sunday	25/06/2023	NWD	N/A	N/A	N/A
Monday	26/06/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Tuesday	27/06/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Wednesday	28/06/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Thursday	29/06/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Friday	30/06/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Saturday	01/07/2023	NWD	N/A	N/A	N/A
Sunday	02/07/2023	NWD	N/A	N/A	N/A
Monday	03/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Tuesday	04/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Wednesday	05/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Thursday	06/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Friday	07/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Saturday	08/07/2023	NWD	N/A	N/A	N/A
Sunday	09/07/2023	NWD	N/A	N/A	N/A
Monday	10/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Tuesday	11/07/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Wednesday	12/07/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Thursday	13/07/2023	Till 22:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Friday	14/07/2023	From 06:00	SC1, Main Compound, SC4	Revetment	Thorney Bay, Leigh Beck
Saturday	15/07/2023	NWD	N/A	N/A	N/A
Sunday	16/07/2023	NWD	N/A	N/A	N/A

NCH - Normal Construction Hours (08:00 to 18:00)

NWD - Non Working Day (Weekends and Bank Holidays)

SC1 - Satellite Compound 1, Fisherman's Corner, Western Esplanade, SS8 0AY

Main Compound - Adjacent 287 Eastern Esplanade, SS8 7PQ

SC4 - Satellite Compound 4, B17 Memorial Ground, Beveland Road, SS8 7QT

Further Information the works, phase extents, compound locations and work timings can be found on our project website here:-

<https://consult.environment-agency.gov.uk/east-anglia-c-e/canvey-southern-shoreline-project/>