

# Location of Main Compound and Satellite Compounds

We have carried out consultation with residents local to each compound.



# Phases and Satellite Compounds

Phase of works	Work started	Estimated completion	Compound use	Area due to be released to the public *(some areas are still required, and access is restricted)	Land access
Thorney Bay	March 2023	February 2024  *Fisherman's Corner open July 2024	<ul style="list-style-type: none"> <li>Compound 1 (Thorney Bay)</li> <li>Material Compound is required throughout the whole duration of the project.</li> </ul>	<p>March 24</p> <p>80 benches have been returned.</p>	<p>Hand back of public footpaths in this section of the works is undertaken during March 24.</p> <p>*The sowing of the grass seeding to the embankment will follow and will be undertaken during the planting season.</p>
Leigh Beck	January 2023	January 2024	<ul style="list-style-type: none"> <li>Compound 4 – Beveland Road has been demobilised.</li> </ul>	<p>March 2024</p> <p>Approximately 30 benches have been returned. Staggered reopening. Public access is planned for March 2024.</p>	<p>Full access due March 2024</p> <p>*The sowing of the grass seeding to the embankment will follow and will be undertaken during the planting season.</p>
Labworth Café	September 2023	May 2024	<ul style="list-style-type: none"> <li>Compound 2 – Bandstand compound will remain until May 2024 and will be removed but it will be in use again from September 2024 onwards</li> </ul>	<p>Summer 24</p> <p>Labworth Cafe area is currently planned for reopening in May 24.</p>	
Chapman Sands	January 2023	November 2024	<ul style="list-style-type: none"> <li>Main Compound (3)</li> </ul> <p>Eastern Esplanade is required throughout the whole duration of the project.</p>	<p>November 24</p>	
Concord Beach	September 2024	April 2025	<ul style="list-style-type: none"> <li>Compound 2</li> </ul>	<p>May 25</p>	
Eastern Esplanade	May 2024	July 2025	<ul style="list-style-type: none"> <li>Main Compound (3)</li> </ul> <p>Main Compound (3) Eastern Esplanade is required throughout the whole duration of the project.</p>	<p>August 25</p>	