

## Canvey Island Southern Shoreline Revetment Replacement

Please find below the planned working hours for the shoreline revetment replacement works, their location and the compounds used.

Please note that this will also involve operations on the landward side of the defence to support movement of materials.

Where we carry out works during normal construction hours, we could be anywhere within the project's scope.

Day	Date	Extended Working Hours	Compounds Used during extended hours	Work Types to be carried out during extended hours	Project phase involved in extended hours
Monday	22/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Tuesday	23/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Wednesday	24/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Thursday	25/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Friday	26/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Saturday	27/04/2024	NWD	N/A	N/A	N/A
Sunday	28/04/2024	NWD	N/A	N/A	N/A
Monday	29/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Tuesday	30/04/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Wednesday	01/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Thursday	02/05/2024	Till 22:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Friday	03/05/2024	Till 22:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Saturday	04/05/2024	NWD	N/A	N/A	N/A
Sunday	05/05/2024	NWD	N/A	N/A	N/A
Monday	06/05/2024	NWD	N/A	N/A	N/A
Tuesday	07/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Wednesday	08/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Thursday	09/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Friday	10/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Saturday	11/05/2024	NWD	N/A	N/A	N/A
Sunday	12/05/2024	NWD	N/A	N/A	N/A
Monday	13/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Tuesday	14/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Wednesday	15/05/2024	From 06:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Thursday	16/05/2024	Till 22:00	SC1, SC2, Main Compound	Revetment	Thorney Bay, Labworth Café, Concord Beach, Chapman Sands
Friday	17/05/2024	Till 22:00	SC1, Main Compound	Revetment	Thorney Bay, Chapman Sands
Saturday	18/05/2024	NWD	N/A	N/A	N/A
Sunday	19/05/2024	NWD	N/A	N/A	N/A

NCH - Normal Construction Hours (08:00 to 18:00)

NWD - Non Working Day (Weekends and Bank Holidays)

SC1 - Satellite Compound 1, Fisherman's Corner, Western Esplanade, SS8 0AY

Main Compound - Adjacent 287 Eastern Esplanade, SS8 7PQ

SC4 - Satellite Compound 4, B17 Memorial Ground, Beveland Road, SS8 7QT

Further Information the works, phase extents, compound locations and work timings can be found on our project website here:-

<https://consult.environment-agency.gov.uk/east-anglia-c-e/canvey-southern-shoreline-project/>