


Coggeshall, Feering & Kelvedon Flood Alleviation Scheme

Blackwater Aggregates' quarrying operations will be carried out in four main phases, each of which will be worked over a period of approximately five years, each yielding an estimated 3.25 Million tonnes of sand and gravel. Quarrying operations would progress in a planned and systematic manner in an easterly direction from the boundary of the former Coggeshall Quarry towards Coggeshall, and views from Coggeshall will be screened by unexcavated phases of the works and perimeter screening mounds.



Phase A	Phase B	Phase C	Phase D
Years 1 to 5	Years 6 to 10 Dam Constructed Year 6	Years 11 to 15	Years 16 to 20
Restoration Years 2 to 7	Restoration Years 7 to 12	Restoration Years 12 to 17	Restoration Years 17 to 22