

Public Information Event

27th June 2023

Jackson

ARUP

 Environment
Agency

GOOD WORKS

Area Programme Overview



	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	
Site Establishment	Start		Finish																								
Area 0					Start								Finish														
Area 1						Start															Finish						
Area 2							Start																	Finish			
Area 3			Start										Finish														
Area 4			Start										Finish														
Area 5				Start																							
Site Demob																									Start	Finish	



Piling Staging



Stage 1 – Area 5

Area 5
S – Sept'23
F – Oct'23



Piling Staging




Jackson

ARUP

 Environment
Agency

GOOD WORKS

Piling Staging




Stage 3 – Area 3 & 4

Area 4
S – Oct'23
F – Dec'23

Area 3
S – Oct'23
F – Dec'23



Piling Staging




Jackson

ARUP

 Environment
Agency

GOOD WORKS

Piling Staging



Traffic Control Staging



Stage 1 – Stourport Road

Stourport Road Closure
Commences Aug'23



Traffic Control Staging

Stage 2 – One Way on Kidderminster Road



Jackson


ARUP

 Environment
Agency

GOOD WORKS

Traffic Control Staging

Stage 3 – One Way on Kidderminster Road Altered



Jackson

ARUP

 Environment Agency

GOOD WORKS

Traffic Control Staging

Stage 4 – One Way on Kidderminster Road



Jackson


ARUP

 Environment Agency

GOOD WORKS

Traffic Control Staging

Stage 5 – One Way on Kidderminster Road Altered




Jackson

ARUP

 Environment Agency

GOOD WORKS

Traffic Control Staging



Stage 6 – Stourport Road Opened One Way

Single Lane Closure Continues
May'24 to May'25

Stourport Road Open
One Way From Jul'24 to May'25



Traffic Control Staging

Stage 7 – All Traffic Control Removal



Jackson

ARUP

 Environment Agency

GOOD WORKS